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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
' REGION V

FRDERAL ON-SCENE COORDINATOR'S REPORT

Sauget and Company Landfill, Site G
Sauget, St. Clair County, Illinois

March 29 - September 30, 1995

MAR 27 ’'P1 13:36 3128866741 PRGE . @2



03-27-01 12:3fpm  From-USEPA REGION 5 312 886 6741 T-386 P 003/019 F-568

BXECUTIVE SUMMARY
SITE: Dead Creek Area G Landfill, (Site G)
LOCATION: Sauget, St. Clair County, Illinois.
PROJECT DATES: Maxrch 29, 1995 - September 30, 1995

INCIDENT DESCRIPTION: The Dead Creek Area G Landfill (Site G) is a closed
industrial and municipal landfill. The site occupies approximately 4.5 acres
which is located in an industrial and residential area. The nearest
residence is located approximately 500 feet west of the site. The nearest
active business employing more than five people is located adjdcent to the
west of the site. Dead creek, a tributary of the Mississippi River, is
located adjacent to the east of the site. Between the period of March 18,
and June 3, 1994, the site caught fire on four separate occasions. RAccording
to the Sauget Fire Department files, the cause of these fire was spontaneous
combustion. On May 27, 1994, the U.S. EPA supported by the TAT contractor
conducted a site assessment of the site and its surrounding areas. Results
of soil samples collected during the asgessment phase indicated levels of
PCBs at 15,000 ppm and dioxin total equivalence at 21 ppb. Levels of dioxin
and PCBs in soil samples collected from outside the fenced areas exceeded the
recommended cleanup levels for industrial and residential areas.

ACTIONS TAKEN: The U.S. EPAR began removal actions on March 25, 1995. The
removal action included the following activities:

* Extent of contamination determination of nearby unfenced areas
including the south side-walk of Queeny Avenue, Wiese Engineering
Company parking lot, and the umcultivated field south and
southwest of the site fenced area.

* Determination of contaminants magnitude £rom soils inside the
fenced area.

* Excavation of contaminated soil from the above-mentioned unfenced
areas and incorporating the excavated soil into the site fenced
area.

* Solidification of two oil pits that were located on the northeast

and central east porticns of the site. Xiln dust/Code L type
' Lime, was used as a sgolidification agent.

* Installation of a shallow barrier wall on the eastern boundary of
the site to prevent waste oil and contaminated groundwater from
possibly migrating into Dead Creek.

* Installation of cover material over the site fenced arxrea. The
soil cover thickness is in the range of 18 to 30 inches.
Excavation and backfill of areas in Weise's parking lot and the
area between Queeny Avenue and the sites northern fence line.

The removal action was completed on September 30, 1995, at an estimated
cost under the control of the 0SC of §553,492.68 of which $389,847.93 was for
the Emergency Response Cleanup Services (ERCS) contractor. The On-Scene
Coordinator for this removal was Samuel Borries.

Samuel Borries, On-Scene Coordinator Date
Emergency and Enforcement Response Branch
Region V United States Environmental Protection Agency
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X. SUMMARY OF EVENTS
A. Sita Conditions and Background
1. Initial Ssituation

The Dead Creek Area G Landfill, (Site G) is one of 12 uncontrolled
hazardous waste sites that form the Dead Creek Project in the area. The
site is a closed industrial and municipal digposal area which operated for
a number of years before cloging in early 1970s. The site is bordered on
the north by Queeny Avenue; on the east by Dead Creek; on the south by
cultivated and un-cultivated fields; and on the west by Wiese Engineering
Company (see Site Location Map, Figure 1-1). The site occupies

approximately 4.5 acres located in an industrial and residential area. The

nearest residence is located 500 feet west of the site and the nearest
occupied business employing more than five people is located adjacent to
the west of the site.

As recorded in site files information pertaining to previous site
investigations, the surface of Site G is littered with demolition debris
and metal wastes. Two small pits are located in the northeast and central
east portions of the site. The pits contained oil and sludge waste, as
well as scattered drums and debris. A mound area was observed in the
western portiocn of the site. Protruding from this mound area were several
corroded drums. XA large depression exists in the central south portion of
the gite, which is immediately south of the mounded area. Surface run-off
from the site flows towards the above-mentioned depression.

From 1985 to 1987, the Illinois Environmental Protection Agency
(IEPA) conducted an Extensive Site Investigation (ESI) of Site G and other
Dead Creek Projects. The site investigation indicated the presence of
uncontrolled hazardous substances including Polychlorinated Biphenyl (PCB)
and volatile organic compounds at high levels in the surface soils of Site
G. In May of 1987, the U.S. Environmental Protection Ageacy (U.S. EPA)
conducted an emergency response at Site G and collected samples, results of
which indicated that high levels of organic contamination exist in
surficial soils. As a result, Monsanto Chemical Company, Cerro Copper
Products Company, and Wiese Engineering under U.S. EPA supervision,
canstructed a chain-link fence surrounding Site G. According to site file
information, aliphatic hydrocarbons, chloroanilines, chlorobenzenes,
chlorophenols, PCBs, phenanthrene, and pyrene were identified at Site G.

According to file information from the Sauget Fire Department (SFD),
the gite caught on fire four times during the period of March 18 and June
3, 1994. The cause of the fire is believed to be spontaneous combustion.
On May 27, 19%4, the U.S. EPA supported by Region 5 TAT contractor
conducted a site assessment of Site G. The assessment indicated the
presence of 15,000 ppm PCB and Dioxin total equivalence gxeater than 137
prb within the fenced area. Soil samples collected from outside the fenced
area indicated the presence of high PCB and Dioxin levels exceeding the
recommended cleanup levels for industrial dnd residential areas. On June
6, 1994, the U. S. EPA conducted a removal assessment response action due
to another fire at the site. Summa canister air samples collected from
residual smoke plumes three days after the fire indicated the presence of
130 ppb benzene, 2.1 ppb toluene, 35 ppb trichlorobenzene. According to an
infra-red imaging over-flight conducted by the U.S. EPA, the fire was
completely extinguished but fugitive fumes and smoke were still detected
afterwards.

F-568
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2. Location of hazardous substance (a)

The surface of Site G was littered with demolition debris and
corroded drums. The site occupies approximately 4.5 acres located in an
industrial and residential area. The nearest residence and/or active
business in the area is located adjacent to the west of the site. Dead
Creek, a tributaxy of the Mississippi River, is located adjacent to the
east and down gradient from the site. The Majority of the site property is
fenced by a six-foot barbed wire chain-link fence. _

According to the findings of the site assessment conducted by the
U.S. EPA on May 27, 1994, soil sample results revealed the presence of
15,000 ppm PCB and greater than 137 ppb Dioxin in the soils of the fenced
area of the site. Additional, field observations indicated the presence of
0il pits located approximately 50-80 feet upgradient from Dead Creek. Soil
samples collected from outside the fenced area including the Queeny Avenue
sidewalk area and Wiese Engineering Company parking lot indicated the
presence of PCBs at 134 ppm and 63 ppb Dioxin in unsecured settings close
to nearby residence and workers. :

3. Cause of the release or discharxge

According to Sauget Fire Department (SFD) Fire Chief, R. Thorton,
the SFD was called four times to extinguish fires at the site between mid-
March to early June 1994. The cause of the fires is believed to be
spontaneous combustion due to unknown waste contained within the landfill.
It appears that the origin of Dioxin contamination was created by
incomplete combustion of high levels of PCBs at the site. Furthermore, on-
gite contaminants and pollutants had migrated outside the fenced area via
smoke, fumes, and possibly run-off of fire fighting water and or rainwater.

As for off-site migration of contaminants along the eastern boundary
of the site and into Dead Creek, the IEPA conducted sediment sampling of
the creek. Elevated levels of PCBs were found more than ¥ mile down-stream
from the site location. It is believed that the site specific-location,
being upgradient and clcse to the Dead Creek, may be partially or wholly
regponsible for the release of PCBs intoc the creek.

4. Efforts to locatae and obtain reaponse by responsible
parties

Site G is cne of 12 uncontrolled hazarddus waste sites that the IEPA
and the U.S. EPA are jointly investigating. The IEPA issued an information
request to ten potentially responsible parties (PRPs) regarding this site
and in conjunction with other sites in the area (Sauget and Company, Site
Q). The IEPA issued a Complaint for Injunction and Other Relief to
Monsanto to obtain a response for a removal action. IEPA negotiations
failed to obtain a response from any of the ten PRPs that were solicited
for the information request mentioned earlier.

No viable PRP was found that was willing to undertake a full cleanup
action. Therefore, no orders pursuwant to Section 106 of the Comprehensive
Environmental Response Cleanup and Liability Act (CERCLA), as amended by
Superfund Amendment and Reauthorization Act (SARA) were issued.

B. Organization of the Response

Following the March 1994 fires, IEPA requested the assistance of the
U.S. EPA to evaluate site conditions that may warrant a removal action
under the authority of CERCLA, as amended in 1986 by SARA. On May 27,

1934, and based on the findings of the site assessment conducted by the
U.S. EPR TART contractor, site conditions satisfied the Natiomal Contingency

Z
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plan (NCP) Section 300.415 requirement for initiating a funded removal
action.

On September 26, 1994, -the U.S. EPA Superfund Office approved an
Action Memorandum for a removal action at Site G. The Action Memorandum
approved the expenditure of up to $1,902,000.00 to abate imminent_and
substantial threats to public health and the environment at the site. U.S.
EPA Sam Borries coordinated removal actions with the IEPA and other local
and state participants. Other participants in the removal actions are
included in the Summary Of Response Organization, Table 1-1.

¢. Injury or Possible Injury to Natural Resources
1. Content and time of notice to natural rescurces trustees

According to the National 0il Polluticn and Contingency Plan (NCP)
Section 415 Part 300.5, "natural resources" means land, fish, wildlife,
biota, air, water, and groundwater belonging to or held intrust by, or
controlled by the United States, The U.S. EPA 0SC, Sam Borries, sent
regular pollution reports detailing the situation and the progress of
cleanup actiocn at the site to the U.S. Department of Interior Natural
Resources Trustee Officer for Region 5, Donald Henne. Pollution reports
were also gent to IEPA representatives and Peoria, Illinois office of the
U.S. Fish and Wildlife Services.

2. Trustoe damage assessmant and restoration activities

At the time of preparation of this report, no follow~up action was
initiated by the trustees mentioned-above or their contractors.

D. Chraonological Narrative of the Ramoval Activities
1. Threat abatement actiocns taken

On March 29, 1995, the U.S. EPA 0OSC mobilized Region S TAT and ERCS
contractor to Site G. ERCS contractor mobilized an operator and a cleanup
technician to setup the site support zone and command post. ERCS personnel
installed a water line to supply the site support zone with clean water for
personal decontamination and other site needs. The water was drawn from a
nearby fire hydrant. To facilitate truck traffic into the gite fenced
area, ERCS personnel installed a 20-foot gate on the northwest corner of
the fenced area. The site fenced area was heavily wooded and infested with
snakes. ERCS contractor mobilized an additicnal laborer to assist in
clearing and grubbing operations. Clearing and grubbing inside the fenced
area tock approximately 15 working-days which started on March 30, 1995,
and was completed on May 11, 1985. Removal actions at Site G were
conducted in a number of steps as the following:

1.1 Determination of extent of contamination in the unfenced
portion of the site

On March 25-27, 1995, the U.S. EPA Region 5 TAT contractor collected’
18 soil samples to assess the areas outside the fenced area. Ten composite
soil samples were collected from Queeny Avenue's southern sidewalk area.
The sidewalk is approximately 15 x 600 feet stretching alongside the site
north fence line. Four composite soil samples were collected from Wiese
Engineering Company parking lot along the site west fence line. Three
composite soil samples were collected from a depression located south and -
southeast of the site fenced area. This area is believed to have received
surface run-off from the site fenced area. One composite soil sample was
collected from a soil mound situated on the southwest corner of the fenced

MRR 27 'B1 13:37 3128866741 PAGE. A9



03-27-01 12:33pm  From=-USEPA REGION 5 312 886 674] T-396 P.010/018 F-568

TABLE 1
ORGANIZATION OF RESPONSE
SAUGET AND COMPANY LANDFILL, SITE G

Agencies or Description of
Parties Involved Contact Participation
|
U.S. EPA-Region V Samuel Borries Federal OSC responsible
77 W. Jackson Blvd. for overall response
Chicago, IL 60604 oversight.
1-312-353-2886
Illinois Environmental P. Takacs Provided historical
Protection Agency K. Mensging information on the site.
Riedel Environmental Ken Braig Provided personnel and
Services. equipment necessary for
St. Louis District removal and conducted the
, 18207 Edison Ave cleanup. Coordinated
Chesterfield, MO 63005-3703 shipment and disposal of
1-314-532-7660 materials.
Ecology and Environment, Sam Sirhan Provided the 0SC with
Inc. technical assistance,
Technical Assistance Team administrative support,
858 E. Crescentville sampling, photo and site
Cincinnati, OH 45215 documentation, site
1-513-671-4717 safety, and draft report
preparation
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area and approximately 40 feet south of the Wiese Company building.

Results of soil samples collected from Queeny Avenue sidewalk area
indicated the presence of PCBs at levels in the range of 226 to 5,300 ppm.
Dioxin, total equivalence, was found at levels in the range of 4 to 74 ppb.
Results of soil samples collected from Wiese Company parking lot indicated
the presence of PCBs in the range of 85 to 154 ppm and total dioxin
equivalence in the range of 30 to 67 ppb. Results of soil samples
collected from the socil mound, waste pile area, indicated the presence of
PCB at 530 ppm and total dioxin equivalence at 134 ppb. No substantial
lavels of PCB or dioxin were found in soil samples collected from the
depression area located south and southeast of the site fenced area.

On April 12, 1995, The U.S. EPA TAT contractor collected three
groundwater samples from existing monitoring wells at the site to determine
the impact of the removal activities on the quality of groundwater at the
gite area. Results of these samples indicated the presence of 3,200 ppb
chlorcbenzene, and 650 ppb benzene. No elevated levels of inorganic
contaminants were detected in any groundwater sample.

on April 18, 1995, the U.S. EPA 0SC tasked the TAT contractor to
evaluate the entire Wiese Company parking lot accoxding te a hexagonal
sampling pattern as recommended by the Toxic Substances Control Act (TSCA).
A total of 37 soil samples were collected from the parking lot. Results of
these samples indicated that most PCB contamination extended approximately
40 feet west parallel to the site west fence line.

1.2 Excavation of contaminated soil from the unfenced areas

On April 25, 1935, ERCS contractor completed excavation of
approximately 25 cubic yards of PCB, Dioxin-contaminated soil from Queeny
Avenue southern sidewalk. The excavated soil was transferred onto the
fenced portion of the site property. The excavation was backfilled with
clean soil (containing less than 1 ppm PCB by weight) and the sgurface of
the backfilled area waa serviced with medium-size gravel (less than two
inches in size). During excavation ERCS contractor placed warning sigms
and construction barricades along Queeny Avenue to caution traffic of the
construction activities in that area.

On April 26 - 27, 1995 ERCS contractor completed the excavation of
the waste pile that was located on the southwest cormer of the site fenced
area. The excavated goil was placed inside the fenced area. The
excavation was backfilled with clean scil and graded to blend its terrain
with the surrounding area, i.e. Wiese Company parking lot. It was observed
that waste drums and bulk waste were encountered during the excavation of
the waste pile area.

On May 19 - 20, 1995, ERCS contractor completed excavating
approximately 30-50 cubic yards of PCB and Dioxin-contaminated soil from
Wiese Engineering Company parking lot. Excavation depth was in the range
of 10 to 15 inches. The excavated soil was transferred and incorporated
into the fenced area. The excavation was backfilled with clean soil and
surfaced with a layer of gravel. ERCS contractor compacted the backfill
using a roller vibrator with approximately 7-pounds per square inches
pressure. The compaction was needed to ensure safe truck traffic for Wiese
Engineering Company.

1.3 Detaermination of extent of contamination inside the fenced
draa

This step of the removal action was conducted over the course of the
removal activities. Soil samples were collected to determine the extent of

7
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contamination in the landfill surface soil and waste samples (from

" excavated and/or exposed waste drums). These samples were collected to

identify the waste and help in determining the generating party. On April
21 - 25, 1995, TAT contractor, in cooperation with ERCS, collected 24
composite soil samples from the southerxrm half of the site fenced area
(samples number CSH-1 thru CSH-24). Soil samples were analyzed for Dioxin
and PCBs at Environmetrics Laboratories of St. Louis, Migssouri. Results of
goil samples indicted PCB levels in the range of B8 to 344,021 ppm and
total equivalence Dioxin levels in the range of 4 to 44 ppb [(see Analytical
Results, File No. 3-B of the OSC Appendices).

ERCS contractor excavated six exploratory trenches to estimate the
depth and type of waste in the landfill body. Three exploraticn trenches
were excavated in the west portion of the site, one trench was dug in the
central portion of the site, and two trenches were placed in the eastern
half of the site. Waste samples were collected during the excavation of
the above-mentioned trenchesa. A total of 35 waste gsamples were collected
during the removal action at Site G (see Analytical Resulta, File No. 3-B
of the gsite OSC Appendices). A number of these samples were analyzed for
PCB pre-cursor, total PCBsg, volatile organic, and inorganic content.

Results of waste samples collected from the west portion of the gite
indicated levels of PCBs in the range of 1,613 to practically pure PCB
material. Biphenyl, Chloxobiphenyl, trichlorbiphenyl, and Nitrcaniline PCB
pre-cursors were found in abundant concentrations (in the range of 1,800 to
54,000 ppm) in the majority of waste samples collected from the western
exploration trenches (EP-1, EP-2, and EP-3). TAT contractor collected a
groundwater sample No. EP-3-GW from the water table exposed at the bottom
of exploration pit No. EP-3. Results of the groundwater sample indicated
the presence of 149 ppm PCB and elevated levels of inorganic compounds.

Waste samples collected from the eastern half of the site originated
from the two oil pits and exploration trenches No. EP-5 and EP-6. Waste
samples collected from the oil pits indicated the abundant presence of
Benzene, Toluene, ethylbenzene, and Xylene (BTEX) compounds. Furthermore,
Naphthalene compounds were detected at high concentrations (see Analytical
Resultg, File No.3-B). At EP-5 location, ERCS operator uncovered
undetermined quantity of battery casings. TAT contractor collected a soil
sample from EP-5 location for inorganic analysis. Results of that sample
indicated a lead level of 536 ppm.

buring the course of this step of the removal activities, ERCS, in
cooperation with TAT contractor, uncovered numerous documents, labeled
containers, and marked filled/partially filled and empty 50-pound product
bags. A list of all findings including company names, location where
documents were found, and any other marking was prepared and provided to
the U.S. EPA site Attornay to aid in further search for PRPs. A copy of
that list can be found in site file No. 1-M.

1.4 Solidification of oil pite

There were two oil pits, OP-1 and OP-2, located on the northeast and
central east portions of thée site. O0il pit No. OP-1 was of approximately
50 x 110 feet and extended down to below the water-table (approximately 10
feet). Waste sample No. OP-1-OIL was collected from this oil pit indicated
the presence of Naphthalene at 66,000 ppm, 41 ppm Benzene, 550 ppm Toluene,
370 ppm Xylene. Low levels of PCB were detected in this sample, 14 ppm
level, which may indicate that the oil and sludge was cross-contaminated
from othex gite PCBs and the oil waste might have been generated by an oil-
handling facility such as a refimery. Oil pit No. OP-2 was smaller in
gize, approximately 30 x 80, and was located in the central east portion of
the site. Free-phase oil and deteriorated containers that had leaked their

£
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contents were observed in both oil pits.

ERCS contractor used Code L lime to solidify oil and sludge in the
oil pits. Real-time air monitoring in the oil pits during the
solidification process documented elevated levels of liberated fumes and
vapors. All detected levels were in the range of 5 to 15 ppm and did not
necessitate upgrading of personnel protection gear other than level C
protection. The optimum mixing rate was determined by on-site bench scale
experimentation. The actual mixing rate was approximately 1 part of Code L
lime to 1.25 parts of liquid oily waste and contaminated soil. During the
period of May 5 - June 14, 1995, ERCS contractor solidified approximately
4,000 cubic yards of oil, sludge, and oil-contaminated soil. The
solidified mass from the o0il pits were placed in there respective
excavations and graded to blend its topography with the surrounding
terrain. The oil material was solidified only to the extent it would
support heavy equipment traffic and an overlying soil cover. A barrier
wall of clean soil material was constructed between the o0il pits and Dead
Creek. The wall was placed a couple feet below the water table to the
surface of the landfill. The barrier wall was installed as a preventative
measure from residual oil around the periphy of the oil pits from possibly
migrating to Dead Creek.

1.5 Ingtallation of the Barrier wall

on June 20 - 23, 1995, ERCS contractor dug a trench along the

eastern fence line, approximately 25 feet west and parallel to the east
fence line. The trench was approximately 10 feet wide and extended
approximately 85 feet south of the northeast fence corner. The depth of

e trench was approximately 12 feet, two feet below the water-table in the
area. The excavation was backfilled with clean material creating a barrier
wall to impede on-site migration of oily-water from possibly seeping into
Dead Creek and eventually the Mississippi River.

1.6 Ground wator sampling

Groundwater samples collected from existing monitoring wells,
samples No. GW-32, GW-33, and GB-1, indicated the presence of Vinyl
chloride at 44 ppb, Chlorobenzene at 3,200 ppm, and Benzene at 43 ppb.
Groundwater sample No. EP-3-GW that was collected from the bottom (water-
table) of exploration pit No. EP-3 indicated the presence 149,000 ppb PCB
and elevated levels of organic compounds. It was estimated that the
shallow groundwater flow was due east and southeast towards Dead Creek.

1.7 Imstallation of soll cover over the fenced area.

Following the placement of all excavated soil from outside the fence
area, ERCS contractor started placing a soil cover over the landfill body.
The soil layer covers the entire fenced area except for the southeast and
southwest corners, and the central south portion of the site fenced area.
Results of surface soil samples collected from these corners indicated PCB
and Dioxin levels less than the established cleanup level for the site.
The central southern portion of the site filled with ponded rainwater.
During the course of the removal actions, inclement weather conditions
including heavy rain storms caused approximately 4.5 million gallons of
rainwater to accumulate in a depression area located in the central
southern portion of the site (see Section 1.7 below).

During the period of June 15 - July 14, 1995, ERCS contractor hauled

‘approximately 30,000 tons of clean soil to install a protective cover over

the fenced area. The cover was graded to create a positive drainage for
surfacg_run-off. On September 29, 1995, the cover was hydro-seeded to
establish a vegetative cover to prevent soil erosiom.

It
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1.8 Rainwater accumulation at the site

During the removal activities at the site, the site area experienced
intermittent periods of heavy rainfall which caused rainwater to pond in a
depression located on the central scuthern portion of the site fenced area.
The quantity of rainwater was estimated on May 23, 1995 to be approximately
3.5 million gallons. Continued rain during the gecond-half of the month of
June and early July added approximately an additional 1.0 million gallons
to the ponded watex.

Oon June 1, 13995, the U.S. EPA TAT contractor collected a surface
water sample from the ponded rainwater to evaluate the quality of that
water. Results of the surface water sample indicated the presence of 120
micro-gram per liter (ug/l) Acetomne, 20 ug/l 2,4-Bichlorophenol, and 180
ug/l Nitoraniline. No detectable levels of PCB or Dioxin were found in
this sample. The U.S. EPA investigated the possibility of disposing of the
surface water at a nearby publicly-owned water treatment works (POTW),
American Bottoms,  Inc., of Sauget, Illinois, via lift-pumps and through the
village of Sauget's industrial storm sewer network used in the area.
Officials of Sauget and the American Bottoms treatment plant indicated that
full capacity of the industrial storm sewer was approximately 100 gallons
per minute. The 100 gallon/minute restriction was due to a sewer lina
collapse and the bypass line which was installed only has a 100
gallon/minute capacity. It was estimated that the ideal pumping rate for
site purposes was at 1,200 gallons per wminute to achieve cost
effectiveness.

On July 13, 1995, the TAT contractor collected a second surface
watexr sample from the ponded rainwater. Results of the second sample
indicated no detectable levels of any of the contaminants of concern that
were detected in the first sample collected on June 1, 1995.

2. Treatment, dispomal, cor alternative technology approaches
pursued

On-site encapsulation of contaminated soil and debris was chosen due
to the following facts:

* The magnitude of PCB and Dioxin contamination prohibited the
landfilling of contaminated soil.

* The amount of PCB and Dioxin-contaminated scil was approximately
70,000 cubic yards. The cost of excavating, hauling, and
treating such an amount would be prchibitive.

» Encapsulation of contaminated soil would eliminate the direct
threat contact to hazardous substances and pollutants by nearby
regidence until a more comprehensive regponse is obtained by the
U. S. EPA, State and PRPs.

Solidification of the o0il pit was conducted due to the presence of
free-phage oil in proximity to a navigable waterway, Dead Creek. No
treatability study was performed for the solidification process due to the
temporary results sought by solidification and any further action
(treatment) would have been outside the scope of the removal activities
designated for the site. The optimum mixing rate was established onsite
from a bench scale test and through trial-and-error experimentation. Code
L lime was chosen as a solidification agent and on-site experiments
indicated that a mixing ratic of approximately 1.25 parts of contaminated
waste to 1 part of Code L lime was successful in solidifying the oily
waste.

¥
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Table 2
MATERIALS AND DISPOSITION
SAUGET AND COMPANY LANDFILL, SITE G

e — e —— p—

Material Method Location
PPE 20 cu yd incineration Aptus,
Coffeyville,
Kansas
All other
contaminated

waste material
was covered
on-site
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3. Public information and community relation activities

On February 17, 1995, the U.S. EPA OSC, Sam Borries, informed the
property owners and nearby businesses in the site area of the up-coming
removal activities. On May 23, 1955, a representative from TV Channel 30,
a local news station visited the site. O0SC Sam Borries updated the news
reporter of the on-going removal activities and of the hazardous substances
present at the site.

The U.S EPA Office of Public Affairs published and distributed a
"news Release" cn May 15, 1995, detailing the removal activities that were
taking place at the site. U.S. EPA 0SC Sam Borries kept a positive rapport
with the local community and representatives from the IEPA Springfield and
Collinsville, Illinois, offices.

BE. Resources Committed

The U.S. EPA provided all monetary resources for the removal actions
at Site G. The ERCS contractor for this removal was Riedel Environmental
Services, Inc., under Delivexry Order (DO) No. 5001-05-368. The TAT
contractor for this xremoval was Ecolegy and Environment, Inc., under
Technical Directive Document (TDD) No. T05-9503-007. Removal actions
started on Marxch 29, 1995, and were completed an September 30, 1995, for a
total cost of $553,493.68 of which $385.847.93 were for services provided
by ERCS. & breakdown of all contractors expenditures into major categories
of labor, equipment, material, and disposal is shown in Table 1-E.

IX. EFFECTIVENESS OF REMOVAL ACTIVITIES

A. Actions Taken by PRPs

No cleanup activities were conducted by any known responsible party.
State, federal, and responsible party representatives held several meetings
to discuss cleanup options and concerns for site G. No cleanup strategy
was agreed upon by all parties therefore U.$. EPA conducted removal
activities.

B. Actions by State and Local Agencies

The IEPA made the initial discovery of Site G. IEPA provided
support and contributed to the removal efforts by providing the U.S. EPA
OSC with historical inforxrmation and analytical data from its files. IEPA
provided a dedicated site-representative te communicate and assist in the
removal efforts.

C. Actione Taken by Federal Agencies and Special Teams

The U.S. EPA provided all monetary resources and technical expertise
for the removal activities at Site G.

D. Action Taken by Contractors, Private Groups, and Volunteers
1. Riedel Environmental Services Inc., Region V ERCS contractor

ERCS contractor Riedel Environmental Services, Inc., conducted all
cleanup activities associated with Site G.

2. Ecology and Environment, Inc., Region V TAT contractor

The Technical Assistance Team contractor for this removal was
Ecology and Environment, Inc., (E & E}. E & E provided timely assistance

VL
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TABLE 3
REMOVAL PROJECT ESTIMATED TOTAL COST SUMMARY
SAUGET AND COMPANY LANDFILL, SITE G

e ]
F_-__———__-——__————_-_——‘

Extramural Costs

Total Cleanup Contractor Costs(l) $389,847.93
Total TAT Costs(2) $ 89,580.55
Total CLP Costs S 0.00
Total REAC Costs S 0.00
EXTRAMURAL SUBTOTAL $479,428.48

Intramural Costs

EPA Direct Costs $ 27,820.20

EPA Indirect Costs(3) S 46,245.00
INTRAMURAL SUBTOTAL $ 74,065.20
ESTIMATED TOTAL PROJECT COSTS $553,493.68
PROJECT CEILING $688,000.00

e

(1} Source: ERCs Contractor Riedel Environmental Services
Invoice # 8168-12, 3/22/9¢

(2) Source: RORIS dated 1/11/96

(3) Source: IOL or U.S. EPA Financial Management Branch, Itemized
Cost Summary, Appendix 2D.

Any indication of specific costs incurred at the site is only
an approximation, subject to audit and final definitization by the

U.S. EPA. The OSC report is not meant to be a final reconciliation
of the costs associated with a particular site.

/o
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in maintaining an overall site safety plan (S8SP), and documenting on-site
activities. E & E TAT utilized St. Louis-based U.S. EPA Region 7 TAT
contractor to assist in conducting on-site activities. This utilization
provided the site budget with monetary savings through the elimination of
mobe/demobe and perdiem charges.

IIX. DIPFICULTIES ENCOUNTERED
A. Items That Affected tha Response
1. Topography and wooded areas

The Sauget and Company lLandfill, Site G area was partially wooded
with trees and bushes. Most of the landfill exhibited un-even terrain
through the scattered distribution of waste loads being dumped on the
landfill surface. Some areas of the landfill surface were not adequate to
support the load of heavy equipment due to the presence of oil saturated
soils ERCS contractor personnel practiced caution and extra attenticn
while working in such areas.

2. BHeavy rain

Heavy rainfall during the course of the removal activities suspended
on-site work for approximately 18 working days. Furthermore, rainwater
accumulated in a depression area on the central southern portion of the
site. It was estimated that approximately 4.5 million gallons of water
ponded in the above-mentioned depression area.

B. Xssues of Intergovernmental Coordination

The OSC worked closely with State personnel throughout the cleanup
process. The IEPA provided a dedicated site-representative to communicate
and assist in the removal efforts. The IEPA representative provided
detailed historical information for the site. The local Fire Department
provided gate keys to access the site and the water department provided

" access to a local fire hydrant for a decon water source.

C. Difficulties Interpreting, COmplying'with, or Implementing
Policies and Regulations

During site activities, no policies and/or regulations applicable to
the cleanup of Site G affected the efficient completion of the removal
action.

Iv. RECOMMENDATIONS
A. Means to Prevent a Recurrence of Digcharge or Release
1. Rapid evaluation for inclusion in the NPL

The IEPA is evaluating the site for the purpose of including it in
the NPL. A U.S. EPA site assegsment was completed on May 27, 19%4, and
conditions at the site satisfied the requirement of Part 415 of Section 300
of the National Contingency Plan (NCP) for the initiation of a removal
action. On June 3, 1994, the fourth fire occurred at the site. The fourth
fire incident could have been prevented by a rapid stabilization action if
U.S. EPA would have been notified of the incident.
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B. Means to Improve Removal Activities
1. Pield screening for PCBs

The use of EPA-approved immunoassay field screening for PCB can
efficiently reduce the analytical cost of the removal actions. During the
course of the removal action, the TAT contractor collected approximately
one-hundred and ten soil samples to determine the extent of contamination
and verify the attainment of cleanup levels. All samples were screened
uging immunoassay test kits. Verification of field screening resultes was
performed on approximately 15% of the screened samples at an off-site
laboratory. Laboratory analysis confirmed approximately 85% of field
screening results. Overall, field screening provided quality sawple
analysis with quick turn-around-time and approximately $10,000.00 in
monetary savings.

C.Racommendations for New Policy or Regulations, and Changes in
Current Regulations and Response Plana

All policies and regulations observed for the cleanup of Site G were
practical and no change is recommended.
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